

Department	Funding Source	Date Funds Available to Departments	Project	Current Status	Update on Implementation	Estimated Program Launch	Amount
WDACS	CFCI	October 2021	Housing for American Indian and Alaskan Native Populations	Released Request for Statement of Interest on 1/5/22.	Solicitation open to responses until 1/26/22.	February 2022	\$ 500,000
CEO	CFCI	October 2021	Community Engagement and CFCI Advisory Board	Released Request for Statement of Interest on 11/23/21.	Responses have been reviewed; pending contract negotiations with selected organization.	February 2022	\$ 1,000,000
DHS	CFCI	October 2021	Overdose Education and Naloxone Distribution	Submitted Project Design on 12/1/21.	Pending release of new work order solicitations.	February 2022	\$ 2,000,000
DHS	CFCI	October 2021	Harm Reduction Program Expansion	Submitted Project Design on 12/1/21.	Pending release of new work order solicitations.	February 2022	\$ 2,000,000
DHS	CFCI	October 2021	DOORS Community Reentry Center	Submitted Project Design on 1/7/22.	Pending release of new work order solicitation and amendments to existing contracts.	February 2022	\$ 3,000,000
DPH	CFCI	October 2021	SUD Workforce Initiative	Submitted Project Design on 12/27/21.	Pending identification of community-based organization to lead grant activities.	February 2022	\$ 1,000,000
DPH	CFCI	October 2021	SUD Court-Based Diversion	Submitted Project Design on 11/15/21.	Pending contract amendments for existing providers and contract execution for new sites.	February 2022	\$ 2,000,000
DPH	CFCI	October 2021	Recovery Bridge Housing	Submitted Project Design on 12/22/21.	Pending contract amendments for existing providers and contract execution for new sites.	February 2022	\$ 2,000,000
DPH	CFCI	October 2021	Harm Reduction Expansion and Syringe Exchange	Submitted Project Design on 12/20/21.	Pending contract amendments and plan release of new solicitation.	February 2022	\$ 2,000,000
DHS	CFCI	October 2021	Breaking Barriers Rapid Rehousing	Submitted Project Design on 1/8/22.	Pending contract amendment to expand existing contract with new referrals.	February 2022	\$ 2,500,000
DHS	CFCI	October 2021	School-Based Mentorship for Boys and Men of Color	Submitted Project Design on 1/18/22.	Pending contract amendment to expand existing contract and increase sites.	January 2022	\$ 2,500,000
DPH	ARP	February 2022	Home Visitation, Promotoras, and Community-Based Outreach	Submitted Project Design on 12/17/21.	Project Design under ARDI review; pending approval.	TBD	\$ 24,200,000
CEO	CFCI	October 2021	ATI Incubator Academy	Working on Project Design requirements.	Pending Project Design.	TBD	\$ 1,400,000
CEO	CFCI	October 2021	Independent Pre-Trial Services	Working on Project Design requirements.	Pending Project Design.	TBD	\$ 8,000,000
LACDA	ARP	October 2021	Small Business Support: Keep LA Dining	Working with ARDI on ARPA Project Design.	Pending Project Design.	TBD	\$ 10,000,000
LACMA	ARP	February 2022	Arts Education Program for Vulnerable LA County Schools	Working with ARDI on ARPA Project Design.	Pending Project Design.	TBD	\$ 750,000
Arts	ARP	February 2022	Arts in Diversion	Working with ARDI on ARPA Project Design.	Pending Project Design.	TBD	\$ 1,500,000
Arts	ARP	February 2022	Creative Career Pathways for Youth	Working with ARDI on ARPA Project Design.	Pending Project Design.	TBD	\$ 1,600,000
DCBA	ARP	February 2022	Capacity-Building for Immigrant-Focused CBOs	Working with ARDI on ARPA Project Design.	Pending Project Design.	TBD	\$ 1,500,000
DCBA	ARP	February 2022	Community-Based Legal Services for Immigrants	Working with ARDI on ARPA Project Design.	Pending Project Design.	TBD	\$ 2,000,000
DCBA	ARP	February 2022	Small Business Support: Small and Microbusiness Grants	Working with ARDI on ARPA Project Design.	Pending Project Design.	TBD	\$ 20,000,000

DCBA	ARP	February 2022	Small Business Support: Shop Local Campaigns	Working with ARDI on ARPA Project Design. Pending Project Design.	TBD	\$ 1,000,000
DHS	ARP	February 2022	Skills and Experience for the Careers of Tomorrow Program	Working with ARDI on ARPA Project Design. Pending Project Design.	TBD	\$ 1,000,000
Fire	ARP	February 2022	Fire Camp Program Expansion	Working with ARDI on ARPA Project Design. Pending Project Design.	TBD	\$ 5,000,000
WDACS	ARP	February 2022	Careers for a Cause Training Program	Working with ARDI on ARPA Project Design. Pending Project Design.	TBD	\$ 2,600,000
WDACS	ARP	February 2022	Small Business Support: Economic Mobility Initiative	Working with ARDI on ARPA Project Design. Pending Project Design.	TBD	\$ 15,000,000
WDACS	ARP	February 2022	Small Business Support: Legal Aid for Small Business Owners	Working with ARDI on ARPA Project Design. Pending Project Design.	TBD	\$ 1,500,000
DHS	CFCI	October 2021	HFH Permanent Supportive Housing	Working with ATI / ARDI on Project Design. Pending Project Design.	TBD	\$ 7,000,000
CEO	CFCI	October 2021	Close Men's Central Jail and Divert People with MH and SUD	Working with ATI / ARDI on Project Design. Pending Project Design.	TBD	\$ 42,000,000
DPH	CFCI	October 2021	AAIMM Doula Program	Working with ATI on Project Design. Pending Project Design.	TBD	\$ 600,000
DCBA	CFCI	October 2021	Black Homeownership and Wealth Preservation	Working with ATI on Project Design. Pending Project Design.	TBD	\$ 2,000,000